
11/16/2016 20161214

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

CNQ208 Pay Period:  11/16/2016Contract: Estimate Number: 0003 to  12/14/2016Estimate Type: Progress Estimate Approved:No

Ford Construction CompanyContractor:

Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/15/2016

09/29/2016

%

$0.00

118.0

162.0

162.0

137.29

%Percent Complete($):

%Percent Behind:

OBION

41.67

Date Notice to Proceed: 07/06/2016

10/31/2016

$1,332,577.40

$1,332,577.40

$1,276,145.96 $6,288.40$1,269,857.56

$0.00

$0.00Test Report Payment Adjustments:

$1,276,145.96 $1,268,414.36 7,731.60

$1,276,145.96 $6,288.40$1,269,857.56

$0.00 $0.00

$-1,443.20 $1,443.20

$0.00 $0.00

Resurfacing on U.S. 51(SR 3) from Walker Tanner Rd to SR 431

95.62

20161214

Project(s): 66001-3282-94, 66001-8282-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/HSIP-3(137)6.96 40355,236.5266001-3282-94 35FROM: WALKER TANNER RD. TO: JCT. S.R.-431 (REELFOOT AVE)
NH/HSIP-3(137)93.04 0040052,495.0866001-8282-14 05The resurfacing on U.S. 51 (S.R. 3) from Walker Tanner Road

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66001-3282-94 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

66001-8282-14 0100 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

66001-3282-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

66001-8282-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100

2,966.212,966.210

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66001-3282-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

66001-8282-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90140100

-7,300.31-7,300.310

0.000.000

66001-8282-14 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $45.00

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

66001-8282-14 0100 0020 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1.00

0.000

0.000

$0.00

$0.00

203-06 WATER

66001-8282-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

609.000 $32.00

22.620

41.070

$723.84

$1,314.24

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)

66001-8282-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $180.00

0.000

24.070

$0.00

$4,332.60

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,290.132,290.13 0.000.0066001-8282-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,058.000 $94.00

0.000

2,290.130

$0.00

$215,272.22

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

66001-8282-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100

-2,279.73-2,279.730

0.000.000

66001-8282-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

2,013.602,013.600

0.000.000

66001-8282-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

66001-8282-14 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $675.00

0.000

71.560

$0.00

$48,303.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

66001-8282-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66001-8282-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

66001-8282-14 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,976.000 $96.00

0.000

6,095.690

$0.00

$585,186.24

411-02.10 ACS MIX(PG70-22) GRADING D

66001-8282-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

66001-3282-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

66001-8282-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

66001-8282-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

66001-8282-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

5,077.205,077.200

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66001-8282-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

66001-8282-14 0100 0080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

113,413.000 $1.85

0.000

93,076.100

$0.00

$172,190.79

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

66001-8282-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $30.00

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

66001-8282-14 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $29,000.00

0.000

1.000

$0.00

$29,000.00

712-01 TRAFFIC CONTROL

66001-8282-14 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,592.000 $8.00

0.000

1,120.000

$0.00

$8,960.00

712-06 SIGNS (CONSTRUCTION)

66001-8282-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $600.00

0.000

4.000

$0.00

$2,400.00

712-08.03 ARROW BOARD (TYPE C)

66001-3282-94 0100 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

142.000 $35.00

0.000

220.000

$0.00

$7,700.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 401.00401.00 0.000.0066001-3282-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

472.000 $35.00

0.000

401.000

$0.00

$14,035.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

66001-8282-14 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $16.00

0.000

0.000

$0.00

$0.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

66001-3282-94 0100 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

435.000 $21.00

9.000

185.000

$189.00

$3,885.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

66001-3282-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

276.000 $15.00

45.000

298.000

$675.00

$4,470.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

66001-3282-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $190.00

12.000

52.000

$2,280.00

$9,880.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

66001-3282-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $15.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

66001-3282-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $205.00

1.000

1.000

$205.00

$205.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6.00 7.007.00 1.000.0066001-3282-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $525.00

1.000

7.000

$525.00

$3,675.00

716-03.06 PLASTIC WORD PAVEMENT
MARKING (SIGNAL AHEAD)

66001-3282-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250.00

1.000

3.000

$250.00

$750.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

66001-3282-94 0100 0100 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.170 $1,460.00

0.762

27.382

$1,112.52

$39,977.72

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

66001-8282-14 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.085 $5,560.00

0.059

11.838

$328.04

$65,819.28

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

66001-3282-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

961.000 $3.15

0.000

1,012.000

$0.00

$3,187.80

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

66001-8282-14 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $34,000.00

0.000

1.000

$0.00

$34,000.00

717-01 MOBILIZATION

66001-8282-14 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $420.00

0.000

2.000

$0.00

$840.00

730-03.20 INSTALL PULL BOX (TYPE A)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

200.00 200.00200.00 0.000.0066001-8282-14 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $16.00

0.000

200.000

$0.00

$3,200.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01700100

0.000.000

800.0050.000

66001-8282-14 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $1.15

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

66001-8282-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,578.000 $5.25

0.000

2,262.000

$0.00

$11,875.50

730-14.02 SAW SLOT

66001-8282-14 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,708.000 $0.80

0.000

6,512.000

$0.00

$5,209.60

730-14.03 LOOP WIRE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02000100

0.000.000

643.20804.000

V47 - TSMR *END OF REPORT*
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